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1. The purpose of this modification is to incorporate the following technology infrastructure
enhancement for SSC:

OAO Proposal #| Proposal Date Subject Amount
Cable Plant Expansion from B1201 to new
WRSN 0052 WF 2/1/2002 addition of B1002 for NAVOCEANO $26,895.07
Email virus upgrade in B1201 for the SSC
P205 2N07 00 1/14/2002 Network $7,257.88

WS00 PAB2 00

2/13/2002 Cable Plant Expansion in B1009 for NRLDET $2,411.20

2. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment services referenced above and identified in the schedule, are
hereby incorporated into this Delivery Order at a fixed price of $36,564.15.

3. Schedule: The completion and milestone dates for individual tasks are set forth in the

schedule below:

OAO Proposal #

Description

Schedule

WRSN 0052 WF

The contractor shall provide the labor
(including, but not limited to, engineering,
configuration management, user
coordination/scheduling, wiring/cabling and
equipment installation) and materials
necessary to install (1) 12-strand multimode
fiber from frame room in B1002 to the new
addition of B1002 to connect new IM to
B1201.

Completed (3) three months
after receipt of Modification

P205 2N07 00

The contractor shall provide the labor
(including, but not limited to, configuration
management, user coordination/scheduling,
wiring/cabling and equipment installation) and
materials necessary to install and configure
(GFE) E-500 Webshield email self-contained
system from McAfee in B1201 to monitor the
SSC LAN for viruses. The contractor shall
provide monthly reports for 32 months and
provide upgrades as they become available at
no additional cost.

Completed (10) ten weeks
after receipt of Modification

WS00 PAB2 00

The contractor shall provide the labor
(including, but not limited to, wiring/cabling
and equipment installation) and materials
necessary to install (2) 6-strand multimode
fiber cables from room A143 to room A158 in
B1009.

Completed (4) four weeks
after receipt of Modification
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4. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate
the increase of $36,564.15 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 020)

Ordered Seats/Service Levels (Attachment A) $1,058,000.74

Catalog Services $0.00
Specialized Services $0.00
Infrastructure Upgrades $116,624.05

Sub-total $1,198,211.09
Less credits ($229.96)
Less retainage not earned ($6,674.81)

Sub-total $1,191,306.32

Seats/Service levels projected through 11/30/04 $14,067,418.77

Catalog Actuals $22,986.30

Specialized Services Actuals $600.00

Total Estimated Delivery Order Value: $15,258,725.09

5. PartV “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to include the
subject infrastructure upgrade. The signed date and completion date will be completed in a
future infrastructure upgrade modification.

Mod. Description Date Completion | Modification
No. Of Work Signed Date Value
002 | XJCS R491 00 Cable Plant Expansion 12/21/01

at PTMC Construction Site for NASA $2,603.05
006 | PB0O0 C202 00 Cable Plant Expansion 12/28/01

in B1100 for NOAA $11,250.16
009 | NJOO F21AY 00 Rev 1 Cable Plant 2/8/02

Expansion in B1002 for NAVOCEANO $47,597.63
009 | NJOO F21AY 01 Cable Plant Expansion 2/8/02

in B1002 for NAVOCEANO $25,153.48
013 | P203-2SWH-00 Support of PBX 2/21/02

System Upgrade ($23,500)
017 | XJCS B491 00 Cable Plant Expansion $2,341.24

to GM&R trailer located at PTD building

site

018 | WS00 PAA2 00 Cable Plant Expansion $2,673.99

in B1009 for NRLDET

018 | NM0O 2R50 00 Cable Plant Expansion $2,128.14

inB1100 South for CNMOC
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Mod. Description Date Completion Modification

No. Of Work Signed Date Value

018 | P203 2N03 00 Network Expansion in $3,298.44
B1201 for NASA

018 | P203 N13 00 Network Upgrade to $4,893.72
Provide External Access via Internet
Connection and Center-Center VPN
Communication

018 | 85FH GV20 B0 Rev 1 Cable Plant $1,620.05
Expansion to Siemens trailer located in
Technology Trailer Park

020 | SWRWRSN 0052 WF Cable Plant $26,895.07
Expansion from B1201 to New Addition
of B1002

020 | SWR P205 2N07 00 Email Virus $7,257.88
Upgrade in B1201 for the SSC Network

020 | SWR WS00 PAB2 00 Cable Plant $2,411.20
expansion in B1009 for NRLDET

Total Dollar Value of Incorporated Infrastructure Modifications $116,624.05
6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance

10.

with Master ContractNAS5-98144, FAR 52.212-4: Commercial Iltems (May 1997) (Modified).

The contractor’s proposals identified in this modification are hereby incorporated by
reference. Where differences exist between this delivery order modification and the
Contractor’s proposals, this delivery order modification takes precedence.

Reporting requirements: The contractor shall provide monthly status reports to the SSC
Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum,
installation progress, and potential problem areas.

In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

All other terms and conditions of this Delivery Order remain unchanged and in full force and
effect.



